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Abstract: This chapter highlights the stages of a successful project, and its socio-economic impact 
on medium and long term level on Romania and the EU. The project described aims to reduce the 
unemployment rate on the level of Bucharest, and implicitly in Romania, and to create, diversify 
and improve the services provided to institutionalized children. The proposed activities aim to 
integrate on the labor market both direct beneficiaries of the project (vulnerable unemployed people), 
but also the social integration of indirect beneficiaries (institutionalized children). 
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I. Description of the project 
 
I.1.The general objective of the project is to facilitate access to the labor market for those looking 
for a job by intensifying active employment measures and developing new skills in line with 
evolving needs in the labor market, Equal employment for vulnerable groups. 

The specific objective of the project is to qualify a group of 100 unemployed in the profession 
of professional maternal assistant and to place at least 46 of them in a network of foster 
carers for institutionalized children in Bucharest. 

The project is a partnership between the Local Council - Local Authority and a 
representative non-governmental organization at national level. 
 
I.2. The target group of the project is 200 people in Bucharest who are unemployed and want to 
return to the labor market after a period of absence. 

The direct beneficiaries of the project are the 100 unemployed who qualify as a 
"professional maternity assistant", of which 46%, will benefit from a job besides the 
qualification obtained through this program. 

The Indirect beneficiaries are institutionalized children. 
 
I.3. The main activities of the project are: 

• carrying out qualification courses according to the analytical program developed by 
the National Authority for Child Protection and Adoption in order to obtain the 
certificate of professional maternal assistant; 
• "placement" of at least 46% of people on the labor market. 
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I.4. Justification 
The National Strategy for Human Resource Development shows that particular 

attention should be paid to the equality of the chances of the active age who are in a 
disadvantaged position in the labor market who are threatened to be permanently refused 
access to the job due to their qualification, the family situation, as well as those living in 
peripheral areas. 

According to the annual publication "European Economic Forecast Winter, 2017" in 
2016, the unemployment rate in Romania reached 6.0%, the EU average of 8.5%. In table 
no. 1 are presented the forecasts for the period 2017-2018. 
 
Table 1. Forecasts for the unemployment rate in Europe (Source: European Economic 
Forecast Winter, 2017, pg. 1, EC, 2017) 
 

Country 

Unemployment rate 

Year 2017 Year 2018 

Belgium 7.8 7.6 

Germany 4.1 4.1 

Estonia 7.9 8.7 

Ireland 7 6.7 

Greece 22 20.3 

Spain 17.7 16 

France 9.9 9.6 

Italy 11.6 11.4 

Cyprus 12 11 

Latvia 9.5 9 

Lithuania 7.5 7.1 

Luxembourg 
 

6.2 6.2 

Malta 4.9 4.9 

Netherlands 5.2 4.7 

Austria 4.1 6.2 

Portugal 10.1 9.4 
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Country 

Unemployment rate 

Year 2017 Year 2018 

Slovenia 7 6.2 

Slovakia 9 7.9 

Finland 8.6 8.3 

Euro area 9.6 9.1 

Bulgaria 7.1 6.8 

Czech Republic 3.9 3.8 

Denmark 5.9 5.7 

Croatia 10.8 9.3 

Hungary 4.8 4.5 

Poland 5.6 4.7 

Romania 5.7 5.6 

Sweden 6.5 6.4 

UK 5.2 5.6 

EU 8.1 7.8 

US 4.6 4.5 

Japan 3.1 3 

 
The figure below that the county of Bucharest is among the counties with the highest 

unemployment rate in 2014-2016, 4.45% in 2016, 4.78% in 2015 and 4.53% in the year 
2014. 
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Fig. 1. Unemployment rate in Romania, by counties, between 2014-2016.  

Source: National Institute of Statistics 

 

 
Fig. 2. Unemployment rate by sex and counties in 2014-2016.  

Source: National Institute of Statistics 
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Fig. 3. Unemployment rate - detailed - by gender, in the municipality of  

Bucharest, 2014-2016. Source: National Institute of Statistics 
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In 2016, the number of male unemployed was 8570, representing 3.50% of the total 
number of 245055 male nurses nationwide, and the number of female nurses was 10049, 
representing 5.80% of the total number of 173182 female nurses registered nationwide. 

It should also be mentioned that, according to the latest data published by National 
Institute of Statistics, in Romania, in 2015, there were 20291 abandoned children. 

 

II. Project methodology 
 

The following methodological tools are used in the project implementation phases: 

 The planning of the activities (the existence of a Project/Plan and its detailing up to 
the level of each activity sheet specifying the description of the sub-activities, the 
results, the necessary resources / means, the deadlines for execution and reporting, 
the activity manager and the registration procedures ) 

 The market study that provides the knowledge of the target group, the knowledge of 
the environment in which the project is applied, the knowledge of equipment 
suppliers, consumables, utilities to be purchased; 

 The analysis - in the first phase the necessity of realization of the project, the 
advantages and risks offered by the area, the concrete possibilities of realization of 
the activities in order to achieve the proposed objectives in a short time with optimal 
material and financial effort and with maximum performance were analyzed. An 
overall diagnostic analysis has been carried out, identifying the priority objectives, 
the directions of action, the selection of the project partners and the assignment of 
the role of each partner in the project. 

 Evaluation - the possibilities of realization of the project were evaluated using the 
human, material, informational and time resources available to the applicant and 
attracting financial resources by accessing a European project. The possibilities of 
the applicant and the partner were assessed in order to set up the technical team and 
the implementation staff component necessary for the implementation of the project 
as well as the tasks and attributions of each. 

 Programming actions - after the primary evaluation and phase assessments, the 
content and the way of implementation of the future actions are configured, this 
algorithm being valid from the initial programming (writing the project) to the 
possible corrections; 

 The selection was implemented using specific procedures for both suppliers of 
equipment, consumables, utilities and staff and the project beneficiaries. 

 Training of staff and permanent communication between "posts" in an 
intraprenorial atmosphere focused on achieving results and maintaining a pleasant, 
stimulating, participative, creative working climate. 

 

III. Description of activities 
 

In order to achieve the objectives of the project, it is necessary to carry out the following 
activities: 
 

A. Activity no. 1: Preparing the project 
This activity involves the following underlying activities: 
 
1.1. Project team training 

The training sessions will take place during the first 4 weeks of the project and will be 
supported by the project manager and technical consultant for project management, as 
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follows: the project implementation schedule (2 days); The responsibilities of each member 
of the implementation team (2 days); Project implementation tools (3 days); Particularities 
and requirements regarding the implementation of Phare programs (3 days). The team will 
be composed of: 

Administrative Team: Project Manager, Technical Consultant for Project Management, 
Financial Manager. 

Technical team: Psychologist, Labor Market Counselor, Social Assistant, Lecturers. 
For each member of the implementation team a job description will be drawn up and a 

record of the activity carried out, the resources consumed and the results. 
 
 
 

Table 2. Project team 
 

Name Responsible Responsibilities 

Project 
Manager 

Local Council 

- Co-financing the project with 5% of the total value 

- Coordination and monitoring of the project activities; 

- Making decisions together with the financial officer on 
the allocation of resources; establishing periodic 
meetings; 

- Verification of financial flows and approval of invoices; 

- Preparing budgets and plans for future activities; 

- Reporting on how the objectives proposed by the 
project are achieved by the contracting authority; 

- Assigning the responsibilities of the subordinates and 
collaborators;  

- Overseeing the work of subordinates;  

- Representing the interests and obligations of the 
applicant in the course of the project. 

Technical 
Consultant 

Consultant Local 
Council 

- Supporting and conducting analyzes on how to achieve 
the results provided by the project; 

- Participation in the purchase of the professional 
products and equipment necessary for carrying out the 
activities within the project; 

- Participation in planning and organizing courses; 

- Liaising with the participants in the courses and the 
institutions involved in the project; 

- Coordination of the theoretical and practical courses; 

- Ensure the necessary space to carry out the training of 
foster carers. 

Psychologist 
Nongovernment
al organization 

- Psychological testing of the learners; 

- Participation in all meetings between the project team 
and its beneficiaries; 

- Ensuring the link between the project team and the 
beneficiaries; 

- Ensuring the psychological counseling of the learners; 

Social 
worker 

Nongovernment
al organization 

- Drawing up the student database; 

- Learner selection; 

- Conducting social inquiries; 

Financial 
responsible 

Local Council 
- Keeping track of how resources are allocated within the 

project; 

- Making decisions together with the project manager on 
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resource allocation; 

- Participation in the preparation of budgets and plans for 
future work; 

- Preparation of reports and summary materials on the 
activity carried out, in terms of financial resources; 

- Solving the financial and accounting problems that arise 
during the implementation of the project; 

- Making payments in the project; separate accounting for 
the implementation of the project. 

Labor 
Market 

Counselor 

Nongovernment
al organization 

- Drawing up the curriculum vitae for each graduate of 
the course; 

- Creating a database of job offers; 

- Drawing up the application form for the submission of 
the job offer by the employers; 

Lecturer 
External 

Contractual 
Personnel 

- Preparing the course holders for the theoretical and 
practical course for professional nursing assistants; 

- Supporting theoretical courses and supervising practical 
courses. 

 
The Local Council (Applicant) and the non-governmental organization (partner) - will 

participate in the strategic and operational management of the project and will permanently 
liaise with the representatives of the funding bodies until the project is successfully 
completed. 

 
1.2. Purchase necessary equipment 

The purpose of this activity is to acquire the equipment necessary to conduct the 
practical training courses in the best possible conditions. 

The development of equipment acquisition involves several stages: documentation for 
finding potential equipment suppliers - information on possible future suppliers of 
equipment (internet, newspapers, specialist magazines, etc.) will be sought; making 
specifications for calls for tender (specifications) - specify requirements for equipment to be 
purchased; the transmission of the calls to the potential suppliers identified; receiving offers; 
selecting the company to provide the necessary equipment; concluding and signing 
procurement contracts. 

 

B. Activity no. 2: Campaign to promote the project 
The following sub-activities will be carried out to promote the project: 
 
2.1. Press conferences 
2.2. Meeting with representatives of government institutions and non-governmental 
organizations in Bucharest and local authorities around Bucharest 
2.3. Production and distribution of promotional materials: banners, posters, leaflets. 
 

C. Activity 3. Recruiting and selecting learners 
 

3.1. The recruitment of the students will be done through: the promotion campaign 
presented above and the consultation of the database of the National Employment Agency. 
3.2. Learners selection 

From the target group of 200 unemployed, the 100 direct beneficiaries will be identified 
based on an assessment by the social worker and the psychologist. 
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D. Activity no. 4: Conduct the training course for the nursing profession and the theoretical and 
practical training of the beneficiaries 
 

4.1. Preparing course support 
The 100 course beneficiaries will be divided into five groups of 20 students each. 
The analytical curriculum of professional training courses for professional foster care 

includes: 

 Child rights and child protection. General notions 

 Growth and development of the child. 

 The role and place of the professional nursing assistant in the service system 

 Specialized training of the professional foster care assistant in placement 

 Getting started looking for a job 
 
4.2. Conducting the theoretical courses. The course will take place over a period of 8 
weeks (240 hours of which: 120 hours theory and 120 hours practical) 
4.3. Practical training 
 

E. Activity no. 5 Performing work mediation 
After the courses and the final evaluation, the applicant's dossier is submitted to the 

Commission for Child Protection, together with a report assessing the applicant's ability to 
become a foster parent. Following the examination of the submitted documentation and the 
hearing of the applicant, the Commission for Child Protection decides on the granting of 
the attestation. 

The activity of persons certified as professional nursing mothers is based on an 
individual labor contract with a special character, specific to child protection. 

The employment contract ends during the period of validity of the attestation and 
begins on the date of the first decision of custody or placement of a child to the 
professional nursing assistant. 

 

F. Activity 6: Reporting to the financier 
6.1. Elaboration of the interim technical and financial report 
6.2. Elaboration of the final technical and financial report 
 

VI. Evaluation 
 

The internal evaluation of the project's progress will be made by: 

 own records: a catalog with attendance at the courses, register with evidence of 
participation in practical applications: the work to be executed; description of 
operations; 

 direct observation and study of edited informative materials; 

 appreciation of each activity through the daily evaluation sheets, which will be filled 
in anonymously, so that each student can express his/her heartfeltly and without 
reservations about the quality of the activities so that they can intervene to remedy 
the shortcomings that will be reported. 

 quality assessment sheets for trainers' courses and services; 

 interviews, open discussions with program participants on the quality and 
effectiveness of the theoretical and practical activities. 

 As a system of quantitative indicators used in the evaluation process we mention: 

 number of trainees per course; 
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 number of abandonments to the program; 

 number of people placed in work; 

 number and structure of the informative materials; 

 equipping with the appropriate furniture and equipment with consumables and 
didactic materials; 

 the quality of advertising; 
 

VIII. Expected results 
 

We appreciate that through the qualification course in a practically new and demanded labor 
market on the local labor market, we motivate and involve the trainees who will be able to 
make informed choices about choosing this form of training, the only one so fast and free 
of charge Allows them, even guarantees them, to secure a job. 

By including long-term unemployed in the target group, especially those over 45 who 
are hardly finding a job, we will help promote equal opportunities for people who have 
interrupted their work. Consequently, the final impact of the project is the increase in the 
number of disadvantaged people who will have a job and who can look hopefully towards 
tomorrow. 

Results: 

 100 people will attend the training course; 

 46 graduate students will have a job. 
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